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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 13:14:56

CONTID: C15618         ESTIMATE NO: 0003 PROG 2005

PCN: 15618-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34-Loveland E & W PERCENT TIME:

PROJECT NO: NH 0341-070                   

US 34-Loveland E & W

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 02/18/2007

3609 N. COUNTY ROAD 13 DATE LET 01/25/2007 DATE WORK BEGAN

 DATE AWARDED 01/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 02/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,176,735.31 PARTICIPATING $ $ 1,503,948.28

AWARD PROJECT AMT: 2,797,888.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,099.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

60.83%

1,636,101.33

1,503,948.28

1,503,948.28

1,490,848.52

$

$

$

$

2,540,633.98

0.00

2,540,633.98

0.00

2,540,633.98

-41,968.33

0.00

2,498,665.65

0.00

AMOUNT DUE 2,498,665.65 1,490,848.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,490,848.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500 0.500

ACRE 0.000 0.00

2,000.00000 0.500 1,000.00

201-00001  
 

0010 REMOVAL OF TREE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00010  
 

0015 REMOVAL OF SIDEWALK 471.000 160.000

SY  0.000 0.00

4.00000 160.000 640.00

202-00200  
 

0020 REMOVAL OF CURB 414.000 414.000

LF  0.000 0.00

3.50000 414.000 1,449.00

202-00201  
 

0025 REMOVAL OF CURB AND GUTTER 500.000 232.000

LF  0.000 0.00

4.00000 232.000 928.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 70,752.000 61,216.000

SY  3,155.000 6,941.00

2.20000 64,371.000 141,616.20

202-00240  
 

0035 *REMOVAL OF BRIDGE RAILING 128.000 0.000

LF  0.000 0.00

7.60000 0.000 0.00

202-00425  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,430.000 0.000

LF  0.000 0.00

3.05000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 943.000 943.000

CY  0.000 0.00

10.00000 943.000 9,430.00

203-00060  
 

0055 BLADING 33.000 6.000

HOUR 0.000 0.00

125.00000 6.000 750.00

203-01500  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 5.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0065 STOCKPILE TOPSOIL 230.000 0.000

CY  230.000 1,150.00

5.00000 230.000 1,150.00

207-00210  
 

0070 EROSION LOG (12 INCH) 100.000 40.000

LF  0.000 0.00

10.00000 40.000 400.00

208-00002  
 

0075 SILT FENCE 500.000 441.000

LF  0.000 0.00

2.00000 441.000 882.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0090 *RESET LIGHT STANDARD 1.000 0.000

EACH 1.000 1,950.00

1,950.00000 1.000 1,950.00

210-00750  
 

0095 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0100 ADJUST MANHOLE 30.000 0.000

EACH 10.000 2,500.00

250.00000 10.000 2,500.00

210-04010  
 

0105 ADJUST VALVE BOX 32.000 0.000

EACH 22.000 3,300.00

150.00000 22.000 3,300.00

210-04050  
 

0110 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00006  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

4,500.00000 0.000 0.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

213-00002  
 

0125 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

213-00061  
 

0126 HERBICIDE TREATMENT HERBICIDE TREATMENT FOR PARK AND 
RIDE

4,992.000 3,133.000

SY  1,859.000 371.80

0.20000 4,992.000 998.40

217-00000  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 1,113.010 1,113.010

TON 0.000 0.00

15.00000 1,113.010 16,695.15

304-06000  
 

0135 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 30.340

TON -3.040 -304.00

100.00000 27.300 2,730.00

403-00720  
 

0137 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) LEVELING 
COURSE HMA

13,240.540 12,756.040

TON 484.500 24,225.00

50.00000 13,240.540 662,027.00

403-34741  
 

0140 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 35,037.000 0.000

TON 25,354.640 1,318,441.28

52.00000 25,354.640 1,318,441.28

403-34751  
 

0143 GEOGRID REINFORCEMENT GEOGRID REINFORCEMENT FOR SOFT 
SPOT @ PARK AND RIDE

435.000 435.000

SY  0.000 0.00

4.00000 435.000 1,740.00

506-01020  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 903.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

606-00301  
 

0150 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01380  
 

0160 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,180.00000 0.000 0.00

606-01460  
 

0165 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02003  
 

0170 *BRIDGE RAIL TYPE 10R 128.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11010  
 

0175 FENCE (PLASTIC) 966.000 600.000

LF  0.000 0.00

2.50000 600.000 1,500.00

607-11525  
 

0180 *CONCRETE CURB RAMP 599.000 132.000

SY  0.000 0.00

46.50000 132.000 6,138.00

608-00010  
 

0185 *TRUNCATED DOMES 178.000 178.000

SF  0.000 0.00

42.00000 178.000 7,476.00

608-00015  
 

0187 SIDEWALK DRAIN SIDEWALK DRAINS (DRAIN CHASE) AT PARK 
AND RIDE

2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

608-10010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION I-B) 667.000 422.000

LF  0.000 0.00

16.00000 422.000 6,752.00

609-21010  
 

0195 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,153.000 395.000

LF  0.000 0.00

16.00000 395.000 6,320.00

609-21020  
 

0200 *GUTTER TYPE 2 (3 FOOT) 36.000 18.000

LF  0.000 0.00

30.00000 18.000 540.00

609-24003  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 CURB TYPE 6 (SECTION M) 511.000 511.000

LF  0.000 0.00

5.00000 511.000 2,555.00

609-60011  
 

0210 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,281.000 2,271.000

SF  0.000 0.00

8.00000 2,271.000 18,168.00

610-00020  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 212.000 176.000

LF  0.000 0.00

8.00000 176.000 1,408.00

613-01200  
 

0220 *PULL BOX (16"X14"X6") 2.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

613-07017  
 

0225 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000  
 

0230 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

613-16020  
 

0235 *LIGHT STANDARD METAL (40 FOOT) 1.000 0.000

EACH 1.000 3,500.00

3,500.00000 1.000 3,500.00

613-34400  
 

0240 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

613-40010  
 

0245 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

614-86735  
 

0250 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

615-00050  
 

0255 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 2,500.00

10,000.00000 1.000 10,000.00

625-00000  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *MOBILIZATION 1.000 0.600

L S 0.400 49,600.00

124,000.00000 1.000 124,000.00

626-00000  
 

0265 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,875.00

7,500.00000 0.750 5,625.00

626-01000  
 

0270 *PAVEMENT MARKING PAINT 169.000 0.000

GAL 16.000 688.00

43.00000 16.000 688.00

627-00001  
 

0275 *EPOXY PAVEMENT MARKING 595.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

4,829.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,850.000 0.000

SF  0.000 0.00

9.70000 0.000 0.00

627-30410  
 

0290 ADJUST MONUMENT BOX 8.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01210  
 

0295 *FLAGGING 7,200.000 1,465.250

HOUR 2,159.500 47,509.00

22.00000 3,624.750 79,744.50

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 37.000 14.000

DAY 10.000 540.00

54.00000 24.000 1,296.00

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 140.000 42.000

DAY 40.000 17,600.00

440.00000 82.000 36,080.00

630-00012  
 

0310 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 13.000

HOUR 0.000 0.00

10.00000 13.000 130.00

630-00015  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.000

EACH 2.400 290.40

121.00000 5.400 653.40

630-80336  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 50.000

EACH 40.000 1,280.00

32.00000 90.000 2,880.00

630-80341  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 136.000 53.000

EACH 69.400 2,984.20

43.00000 122.400 5,263.20

630-80342  
 

0330 *PORTABLE MESSAGE SIGN PANEL 7.000 2.500

EACH 2.000 11,000.00

5,500.00000 4.500 24,750.00

630-80355  
 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 2.000 1,760.00

880.00000 4.500 3,960.00

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 35.000 15.000

EACH 12.000 171.60

14.30000 27.000 386.10

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500

EACH 2.000 28.60

14.30000 4.500 64.35

630-80363  
 

0350 *TRAFFIC CONE 400.000 187.000

EACH 149.600 1,346.40

9.00000 336.600 3,029.40

630-80380  
 

0355 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0365 F/A FUEL COST ADJUSTMENT 41,463.560 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15618-BID    ESTIMATE RUN 07/03/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0003 13:14:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A ROADWAY SMOOTHNESS INCENTIVE 33,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0375 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0380 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0385 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0390 F/A INTERSECTION DETECT SYSTEM (CAMERA) 186,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0395 F/A EROSION CONTROL 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,503,948.28 2,534,133.98CURRENT AMT 4,162,735.31 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002  
 

0405 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

620-00012  
 

0410 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 6,500.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 1,503,948.28 $ 2,540,633.98CURRENT AMT 4,176,735.31 $$


